GOVERNMENT OF INDIA
ROAD TRANSPORT AND HIGHWAYS
LOK SABHA

UNSTARRED QUESTION NO:839
ANSWERED ON:20.07.2017
Delay in Construction of Flyover
Chaudhary Shri Santokh Singh

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

(a) whether the Government is aware about the delay in construction work of flyovers/bridges in Panipat and Jalandhar Highway, if so, the details thereof;

(b) the details of number of incomplete flyovers/bridges on Panipat and Jalandhar National Highway; and

(c) the steps taken by the Government in this regard?

Answer

THE MINISTER OF STATE IN THE
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS

(SHRI PON. RADHAKRISHNAN)

(a) Yes Madam. Out of total 71 numbers of flyovers, 63 flyovers have been completed and opened to traffic and balance 8 numbers of flyovers are yet to be completed.

(b) The details of the 8 numbers of incomplete flyovers are as under:
i. Km 213.130
ii. Km 230.785
iii. Km 311.434
iv. Km 312.285
v. Km 316.886
vi. Km 353.815
vii. Km 371.125
viii. Km 372.525

(c) PCOD has been issued by Independent Engineer on 30.09.2015. Concessionaires have been directed to ensure completion of 4 numbers of flyovers in the scope (i.e. km 213.130, km 316.886, km 371.125 and km 372.525) by 31.12.2017. Remaining 4 number of flyovers which include change of scope are targeted for completion by 31.08.2018.

*****